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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Paulsboro Train Derailment - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region Il

Subject: POLREP #3
Progress
Paulsboro Train Derailment

Paulsboro, NJ
Latitude: 39.8345751 Longitude: -75.2368212

To: Kelli Lucarino, USEPA Region 02
Keith Glenn, Region 2, ERRD, RPB
Eric Mosher, USEPA , Region 2, ERRD-RPB
Christopher Jimenez, USEPA Region 02
James Daloia, USEPA, Region 2, ERRD-RPB
Judith Enck, EPA
Lisa Plevin, EPA
Marc Greenberg, USEPA
Patrick Digangi, NJDEP
Anthony Carl, NJDEP
fred stroud, EPA ERT
Stephen Blaze, USEPA
James Manuel, NJDEP
Tom Kady, USEPA
Brian Kovak, USEPA-ERT
Elias Rodriguez, USEPA Region 02, PAD
Mary Mears, USEPA, Region 2, PAD
Leah Graziano, ATSDR
Michael Mariano, NJDEP
Chuck Nace, U.S. EPA Region 2
Beckett Grealish, USEPA Region 2, ERRD, RAB

From: Cris DOnofrio, On-Scene Coordinator
Terry Kish, On-Scene Coordinator

Date: 12/2/2012

Reporting Period: 0700 - 2200

1. Introduction
1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency
Response Lead: PRP Incident Category: Removal Assessment
NPL Status: Non NPL Operable Unit:

Mobilization Date: ~ 11/30/2012 Start Date: 11/30/2012

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Transportation Related - Conrail train car derailment
1.1.2 Site Description

1.1.2.1 Location

0RO
213934



At approximately 0700 EST on 30 November 2012, Thirteen Conrail freight cars transporting chemicals
and other goods derailed and overturned at a bridge crossing the Mantua Creek in Paulsboro, New
Jersey. The incident occurred near the 200 block of East Jefferson Street. The Department of
Transportation reported three cars fell into the creek. Conrail reported one of the tank cars released
approximately 180,000 pounds of vinyl chloride into Mantua Creek. Onlookers also reported seeing a
vapor cloud rise from the scene.

Mantua Creek is a stream in Mantua Township in Gloucester County. It flows northwest for 18.6 miles to
the Delaware River at Paulsboro across from the Philadelphia International Airport. The FAA reports
airport operations were unaffected. Mantua Creek is approximately 150 feet wide at the location of the
bridge collapse. The incident occurred approximately 1.4 miles upstream of the outlet into the Delaware
River.

The NTSB has been on scene since 1400 hours on 30 November 2012 doing their investigation.
1.1.2.2 Description of Threat

USCG, NJDEP, EPA and Gloucester County Emergency Response, including HAZMAT, responded to
the incident. Gloucester County Emergency Response initially ordered residents to shelter-in-place. A
half-mile radius evacuation zone was also issued for local residents. Paulsboro High School was

placed on lockdown at 0715 EST. The school was later dismissed. The Transportation Security
Operation Center reported that 18 residents reported possible effects from the spill and were placed in a
staging area for decontamination.

Vinyl chloride is an industrial chemical described as a colorless gas with a sweet odor and known to be
highly toxic, flammable and carcinogenic. It is primarily used in the production of PVC. According to the
Environmental Protection Agency, short-term exposure to high levels of vinyl chloride in the air has
resulted in central nervous system effects such as dizziness, drowsiness and headaches.

Two VCM cars were directly involved in the accident. One car was pierced and off-gassed approx. three
quarters of the 22,000 gallons of VCM. Self-refrigeration froze the remaining VCM inside the car. An oil
sheen was observed and is attributed to hydraulic fluid from the bridge entering the creek. Hard and soft
boom was deployed on the creek by private contractor.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On November 30, 2012, EPA initiated air monitoring with the TAGA unit based in Edison, NJ.
Preliminary results for VCM revealed ambient levels up to 1.3 ppm using actual GCMS.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

2.1.2 Response Actions to Date

Techincal delays prevented initiation of the VCM transfer on December 1 as hoped. At 2200 hours on
December 1, EPA was notified that the transfer will be postponed until 0700 on December 2. One mobile
RST team remained throughout the night performing ambient air monitoring and maintaining the
AreaRAE network. No sustained elevated PID readings were observed.

On December 2, at 0700 hours, a safety briefing was held which preceeded the transfer of VCM from the
damaged railcar. EPA continued air monitoring supoort through use of the ERT TAGA unit, and two
mobile teams of RST personnel performing air sampling using PIDs. One mobile team of SERAS
personnel are performing air monitoring using a ppb RAE and are maintaining the AreaRAE network.

Set-up of the transfer operation was initially delayed due to heavy fog in the early morning as the fog
prevented sampling support boats from entering the water. HAZMAT response personnel worked
throughout the day to set-up, test, and troubleshoot the VCM transfer system. Several hundred feet of
specialized hose is required to transfer the contents. The VCM will be transferred into six rail cars which
contain a vacuum and are interconnected. Set-up of the transfer system continued throughout the day.

At approximately 1900 hours, with winds out of the SSW, EPA and DEP mobile air monitoring personnel
detected slightly elevated concentrations of VCM along Mantua, north of the exclusion zone. A similar
reading was observed at AreaRAE location 98, in the same area. The TAGA unit was dispatched to
confirm the observations. The TAGA confirmed the presence of 2.5 ppm VCM. This concentration was
consistent with the readings on the non-specific instruments.

At 2020 hours, EPA was notified that pumping had been initiated and may last six to seven hours. Air
monitoring operations continued. At approximately 1130 hours, elevated readings were detected by RST
near the Crown Point Rd Bridge, south of the exclusion zone. Sampling conducted by the TAGA
between 0000 hours and 0130 hours in this area confirmed the presence of VCM at concentrations of
1.4 and 2.5 ppm. The area where these readings were obtained is largely marsh land with the Town of
Paulsboro to the west and a trailer park situated to the east. Both RST and ERT confirmed that the
elevated readings did not extend into residential areas.

On December 3 at 0300 hours, EPA was notified that a minor relase of VCM had occurred within the
exclusion zone relating to changes in operations. Approximatley 800 gallons of product was thought to
be remaining inside the tank, however the material was not transferrable via the same pumping
technique. A plan was being developed to flood the tank with several thousand gallons of water and
resume pumping into the empty rail cars. No elevated air monitoring results were observed in the
community as a result of the release.

At 0430 EPA was notified that operations have been been stopped. Because no additional product can
be pumped from the tank, operations will change to flushing. The plans for the flushing will need to be
approved by Unified Command. Operations are not planned to resume until 1200 hours on December



3.

EPA will continue air monitoring operations until 0600 hours to ensure that the temporary seal placed on
the tank is secure. EPA, RST, ERT, and SERAS will resume operations at 1200 hours.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The PRP is Consolidated Rail Corporation (Conrail)

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section
2.2.1 Anticipated Activities

EPA will continue to support the air monitoring efforts as requested by the Unified Command.
2.2.1.1 Planned Response Activities
2.2.1.2 Next Steps

Following the completion of the VCM transfer, the next steps will include the following:
-Conducting a dive to assess the condition of the derailed cars and to evaluate rigigng needs,
-Continued NTSB inestigation,

-Removal of non-HazMat rail cars, and

-The use of barge cranes to remove debris and lift HazMat rail cars from the creek.

2.2.2 Issues

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
No information available at this time.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities
No information available at this time.

4. Personnel On Site
EPA personnel and contractors onsite as of December 3@ 0300 hours.

1-EPA OSC

1-ERT (TAGA bus)
4-RST team members
4-SERAS team members

5. Definition of Terms
EPA - U.S. Environmental Protection Agency
RST - EPA Removal Support Team contractor, Weston Solutions, Inc.
SERAS - ERT Scientific, Engineering, Response and Analytical Service contractor, Lockheed Martin
VCM - vinyl chloride monomer
NTSB - National Transportation Safety Board
ppm - parts per million
ERT - US EPA Environmental Response Team
DEP - New Jersey Department of Environmental Protection
TAGA - Trace Atmospheric Gas Analyzer

6. Additional sources of information
6.1 Internet location of additional information/report

www.epaosc.org/paulsborotrainderailment

6.2 Reporting Schedule

7. Situational Reference Materials



No information available at this time.
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